

ARCHIVE PRODUCTION INDEX

Project: 632588 — Ardsley Financial Group Headquarters, Corbin Tower (Culver City series)

Matter: Ardsley Financial Group notice of claim dated November 12, 2024

Prepared by: Teodoro Villanueva, Director of Practice Technology

Date: January 6, 2025

Source: VAA continuous mail journal archive, commissioned March 2008, never migrated

Search scope: all mailboxes, January 1, 2010 through December 31, 2013

Search terms: 632588; “09 05 61”; “moisture”; “SR-014”; “ASI-031”; Truscott; Kilcoyne; Radcliffe; Farago; Sollberg; Bergamini; Threadgill

A. SUMMARY OF PRODUCTION

Messages produced, 2010 sequence	1
Messages produced, 2011 sequence	12
Messages produced, 2013 sequence	2
Total messages produced	15
Attachments produced	10
Messages reviewed and withheld as unrelated project traffic	4

B. THE 2010 AND 2011 SEQUENCE

#	Date	From	To	Subject	Attachment
1	Oct 14, 2010	A. Nwachukwu (VAA)	R. Ashcombe (VAA)	Section 09 05 61 issued with the 100% CD set	Spec Section 09 05 61
2	Feb 8, 2011	I. Sollberg (Callenbach)	M. Okonkwo (VAA)	ASTM F2170 in-situ RH results Levels 12–19	Report CMT-11-0412
3	Feb 10, 2011	M. Okonkwo (VAA)	O. Radcliffe (TBC)	Mitigation required; proceed with 09 05 61	—
4	Mar 2, 2011	O. Radcliffe (TBC)	R. Ashcombe (VAA)	SR-014 pricing to delete Section 09 05 61	SR-014

#	Date	From	To	Subject	Attachment
5	Mar 9, 2011	D. Farago (Prewitt)	D. Truscott (AFG)	Independent slab moisture assessment	Prewitt memo PBS-2011-0338
6	Mar 15, 2011	R. Ashcombe (VAA)	D. Farago (Prewitt)	F1869 not valid on lightweight fill over metal deck	—
7	Mar 24, 2011	M. Okonkwo (VAA)	Distribution	Project Meeting No. 47 minutes	Minutes No. 47
8	Apr 6, 2011	R. Ashcombe (VAA)	D. Truscott (AFG)	VAA recommendation regarding SR-014	VAA letter Apr 6, 2011
9	May 5, 2011	B. Kilcoyne (AFG)	R. Ashcombe (VAA)	Budget and schedule position; assume we proceed	—
10	May 17, 2011	D. Truscott (AFG)	R. Ashcombe (VAA)	Ardsley direction on SR-014 — proceed with deletion	Ardsley directive May 17, 2011
11	May 19, 2011	M. Okonkwo (VAA)	O. Radcliffe (TBC)	ASI-031 issued — deletion of Section 09 05 61	ASI-031
12	Jun 3, 2011	M. Okonkwo (VAA)	Distribution	Finish Schedule Rev 4 reissued per ASI-031	Finish Schedule Rev 4
13	Aug 26, 2011	L. Bergamini (Vantage)	O. Radcliffe (TBC)	Flooring installation complete; warranty limited to 5 years	—

The 2011 sequence is twelve messages (items 2 through 13), preceded by the October 2010 specification transmittal (item 1). Nine attachments across the sequence.

C. THE 2013 SEQUENCE

#	Date	From	To	Subject	Attachment
14	Sep 17, 2013	B. Kilcoyne (AFG)	R. Ashcombe (VAA)	Flooring lifting in the 19th floor pantry	—
15	Oct 8, 2013	M. Threadgill (AFG)	R. Ashcombe (VAA)	19th floor pantry flooring — Ardsley position	Ardsley acceptance letter Oct 8, 2013

D. MATERIAL FINDINGS

D.1 — April 6, 2011. Roland Ashcombe to Dana Truscott, copying Bernard Kilcoyne, Owen Radcliffe and Marguerite Okonkwo. VAA's formal written recommendation against deleting Section 09 05 61, with the signed letter attached. Recites 92 to 96 percent RH against an 85 percent threshold. Predicts adhesive breakdown, loss of bond and lifting within eight to fifteen years. States that VAA will issue the ASI only on written owner direction accepting responsibility.

D.2 — May 17, 2011. Dana Truscott to Roland Ashcombe, copying Kilcoyne, Radcliffe and Okonkwo, with a signed directive on Ardsley letterhead attached. Ardsley directs the deletion, accepts the \$347,900 credit and the 18 calendar days, records the deletion as owner-directed and made over VAA's written recommendation, records Ardsley's reliance on Prewitt Building Science, and accepts responsibility for future flooring performance issues arising from slab moisture.

D.3 — May 19, 2011. ASI-031, issued by Marguerite Okonkwo, deleting Section 09 05 61 on the Owner's written direction, carrying the owner-direction language on the face of the instrument.

D.4 — October 8, 2013. Marcus Threadgill, Ardsley's risk manager, applies the May 17, 2011 direction to the Level 19 pantry failure, funds remediation at \$88,400 and expressly makes no claim against VAA.

E. WITHHELD AS UNRELATED

Four messages within the search window were reviewed and withheld as unrelated internal traffic: a March 11, 2011 design awards submission notice, an April 21, 2011 workstation refresh notice, a June 14, 2012 studio relocation notice, and one duplicate.

F. NOTE ON PROJECT NUMBER 632588

A search on the project number alone returns **two distinct projects**. Prior to the 2013 numbering consolidation the Iselin studio maintained an independent six digit series. **632588 (Iselin series)** is Meridian Health Partners, Edison Ambulatory Center, an unrelated project. **632588 (Culver City series)** is the project that is the subject of this production. See the project number consolidation notice issued August 2013.

Teodoro Villanueva

Teodoro Villanueva

Director of Practice Technology, VAA interiors + architecture